COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 28/ 2018

ESTI MATE SUMMARY 12: 59: 23
CONTI D: C20873 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20873-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 18.5 DAYS TIVE ALLOW 112 WORK DAYS
CULVERT REPAI RS THOUGHOUT REG ON 1 PERCENT TIME:  16.52 ORI G TI ME ALLON 112 WORK DAYS
PROQJECT NO NHPPR100- 243
RL CRI TI CAL CULVERT REPAIR FY18
NAVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON DOUGLAS, REG ON 1
ARAPAHCE OTHERS
CONTRACTOR:
AVERI CAN VEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 11/ 28/ 2018 DATE TI ME STARTED 10/22/2018
275 E 64th AVENUE DATE LET 08/ 02/ 2018 DATE WORK BEGAN 10/ 22/2018
DATE AWARDED 08/ 14/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/07/2018 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 10/22/2018
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 2,040, 676. 00 PARTI Cl PATI NG $ 493. 75 $ 493.75
AWARD PRQIJECT AMT: $ 1,948,948.00 NON- PARTI Cl PATI NG 370, 419. 50 370, 419. 50
PERCENT COVPLETE: 18. 18% TOTAL EARNI NGS 370, 913. 25 370, 913. 25
FUNDS AVAI LABLE: $ 1,669,762.75 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 370, 913. 25 370, 913. 25
TOTAL CLAI MB: $ 0.00 RETAI NAGE -9,237.40 -9,237.40
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 361, 675. 85 361, 675. 85
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 361, 675. 85 361, 675. 85
OTHER ADJUSTNMENTS 0.00 0.00
PAYMENT DUE :;; 77777 3 761,76775;78;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20873 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20873-BI D ESTI MATE RUN 11/ 28/ 2018
PRQJECT: NHPPR100- 243 ESTI MATE NO 0001 12:59: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00008 Tree Trinm ng 12. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0010 202-00010 Renoval of Tree 2.000 0. 000
EACH 0. 000 0. 00
515. 00000 0. 000 0. 00
0015 202-00210 Renoval of Concrete Pavenent 9. 000 0. 000
Sy 0. 000 0. 00
135. 00000 0. 000 0. 00
0020 202- 00495 Renoval of Portions of Present Structure 2.000 0. 000
LS 0. 000 0. 00
5, 675. 00000 0. 000 0. 00
0025 203-00000 Uncl assi fied Excavation 69. 000 0. 000
cY 0. 000 0. 00
44.00000 0. 000 0. 00
0030 203- 00060 Enmbanknment Material (Conplete In Place) 6. 000 0. 000
cY 0. 000 0. 00
200. 00000 0. 000 0. 00
0035 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0040 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
310. 00000 0. 000 0. 00
0045 203-02330 Laborer 80. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0050 206- 00000 Structure Excavation 198. 000 0. 000
cY 0. 000 0. 00
20. 00000 0. 000 0. 00
0055 206- 00100 Structure Backfill (Cass 1) 104. 000 0. 000
cY 0. 000 0. 00

87.00000 0. 000 0. 00



CONTI D: C20873

PCN: 20873-BI D

PRQIECT NHPPR100- 243

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0060 206-00200 Structure Backfill (O ass 2)

0065 206-01000 Bed Course Materia

0070 206-01750  Shoring

0075 208- 00002 Erosi on Log Type 1 (12 Inch)
0080 208-00020 Silt Fence

0085 208-00035  Aggregate Bag

0090 208-00045 Concrete Washout Structure

0095 208-00103 Renoval and Disposal of Sedi nent
0100 208-00105 Renoval and Di sposal of Sedinent
0105 208-00106 Sweepi ng (Sedi ment Renoval )

0110 208-00207 Er osi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
36. 000
CcY
36. 00000
10. 000
cYy
265. 00000
1. 000
LS
17, 900. 00000
1, 500. 000
LF
6. 00000
250. 000
LF
5. 00000
1, 500. 000
LF
15. 00000
14.000
EACH
1, 000. 00000
(Labor) 100. 000
HOUR
40. 00000
( Equi prent ) 50. 000
HOUR
110. 00000
30. 000
HOUR
125. 00000
30. 000
DAY

80. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
200. 000
200. 000

0. 000
50. 000
50. 000

0. 000
50. 000
50. 000

0. 000
4.000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 28/ 2018

1, 200.

250.

750.

4, 000

.00

.00

.00

00

00

00

.00

.00

.00

.00

12:59: 23

AMOUNT

1, 200.

250.

750.

4,000

.00

.00

.00

00

00

00

00

.00

.00

.00

.00



CONTI D: C20873 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20873-BI D ESTI MATE RUN 11/ 28/ 2018
PRQJECT: NHPPR100- 243 ESTI MATE NO 0001 12:59: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-00015 Reset End Section 4.000 0. 000
EACH 0. 000 0.00
465. 00000 0. 000 0. 00
0120 210-01130 Reset CGuardrail Type 3 63. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0.00
0125 211-02277  Cement Gout (Voids) 65. 000 0. 000
cY 15. 000 6, 375. 00
425. 00000 15. 000 6, 375. 00
0130 212-00006 Seedi ng (Native) 1.500 0. 000
ACRE 0. 000 0.00
2,400. 00000 0. 000 0.00
0135 212-00028  Seeding (Wetlands) 0.100 0. 000
ACRE 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0140 212-00032 Soi | Condi tioning 1.500 0. 000
ACRE 0. 000 0.00
6, 080. 00000 0. 000 0.00
0145 213-00002 Mul ching (Weed Free Hay) 1.500 0. 000
ACRE 0. 000 0. 00
3, 750. 00000 0. 000 0. 00
0150 213-00061 Ml ch Tacki fier 260. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0.00
0155 214-00222 Deci duous Tree (2 Inch Caliper) (Furnish Only) 1. 000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0. 00
0160 216-00201  Soil Retention Bl anket (Straw Coconut) (Biodegradable 200. 000 0. 000
Cl ass
SY 0. 000 0. 00
7.50000 0. 000 0.00
0165 216-00303 Turf Reinforcenment Mat (Cl ass 3) 60. 000 0. 000
SY 0. 000 0.00

20. 00000 0. 000 0. 00



CONTI D: C20873 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20873-BI D ESTI MATE RUN 11/ 28/ 2018
PRQJECT: NHPPR100- 243 ESTI MATE NO 0001 12:59: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 217-00020  Her bi ci de Treat ment 12. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0175 240- 00000 W1dlife Biologist 80. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0180 240-00010 Renoval of Nests 80. 000 0. 000
HOUR 0. 000 0. 00
48. 00000 0. 000 0. 00
0185 304-01005 Aggr egat e Base Course (Cdass 1) 1. 000 0. 000
cY 0. 000 0. 00
1, 250. 00000 0. 000 0.00
0190 412-01100 Concrete Pavenent (11 Inch) 9. 000 0. 000
51 0. 000 0.00
565. 00000 0. 000 0. 00
0195 420-00133 Ceotextile (Separator) (O ass 2) 5. 000 0. 000
5% 0. 000 0. 00
100. 00000 0. 000 0. 00
0200 504-06406 Soi | Nail 180. 000 0. 000
LF 0. 000 0.00
50. 00000 0. 000 0. 00
0205 504-06410 Verification Testing 2.000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0.00
0210 506-00212 Riprap (12 Inch) 57. 000 0. 000
Ccy 11. 000 2,310. 00
210. 00000 11. 000 2,310.00
0215 601-03030 Concrete Class D (Box Cul vert) 14. 000 0. 000
cY 0. 000 0. 00
1, 070. 00000 0. 000 0. 00
0220 601-03050 Concrete Class D (Wall) 8. 000 0. 000
CcY 0. 000 0.00

995. 00000 0. 000 0. 00



CONTI D: C20873 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20873-BI D ESTI MATE RUN 11/ 28/ 2018
PRQJECT: NHPPR100- 243 ESTI MATE NO 0001 12:59: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 601-40300 Structural Concrete Coating 57. 000 0. 000
Sy 0. 000 0. 00
67. 00000 0. 000 0. 00
0230 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 1, 445. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0.00
0235 603-00010 Culvert Lining 4,212.000 0. 000
SF 480. 000 17,760. 00
37.00000 480. 000 17, 760. 00
0240 603-00052 Cul vert Lining (48 Inch)(Spray Applied) 390. 000 0. 000
LF 165. 000 69, 300. 00
420. 00000 165. 000 69, 300. 00
0245 603- 00065 Cul vert Lining (60 Inch)(Spray Applied) 238. 000 0. 000
LF 0. 000 0. 00
310. 00000 0. 000 0. 00
0250 603-00066 Cul vert Lining (66 Inch) 613. 000 0. 000
LF 119. 000 64, 855. 00
545. 00000 119. 000 64, 855. 00
0255 603-00072 Culvert Lining (72 Inch) 338. 000 0. 000
LF 0. 000 0. 00
370. 00000 0. 000 0. 00
0260 603-00078 Cul vert Lining (78 Inch) 421. 000 0. 000
LF 0. 000 0. 00
525. 00000 0. 000 0.00
0265 603-00088 Cul vert Lining (84 Inch)(Spray Applied) 688. 000 0. 000
LF 263. 000 134, 130. 00
510. 00000 263. 000 134, 130. 00
0270 607-11525 Fence (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0.00
0275 607-53137 Fence Chain Link (Special) (36 Inch) 37.000 0. 000
LF 0. 000 0. 00

245. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 612-00003

0285

614- 00037

0290

625- 00000

0295

626- 00000

0300

630- 00000

0305

630- 00007

0310

630- 00012

0315

630- 80335

0320

630- 80341

0325

630- 80342

0330 630-80343

C20873

20873-BID
NHPPR100- 243

| TEM
DESCRI PTI ON

Del i neator (Type I11)

Si gn Panel

(Speci al )

Construction Surveying

Mbbi | i zati on

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barricade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Panel Size C

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

28. 000

35. 00000

13. 000

180. 00000

1. 000

6, 100. 00000

1. 000
LS
126, 000. 00000

200. 000

HOUR
28.50000
30. 000

DAY
235. 00000
40. 000
DAY

790. 00000
2.000

EACH
230. 00000
13. 000

EACH
37. 00000
36. 000

EACH
43. 00000
8. 000

EACH

43. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.500
0. 500

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

0. 000
0. 000
0. 000
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63, 000

470.

4,740

172.

.00

.00

.00

00

.00

00

00

.00

.00

00

.00

12:59: 23

AMOUNT

63, 000

470.

4,740

172.

.00

.00

.00

00

.00

00

00

.00

.00

00

.00



CONTI D: C20873 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20873-BI D ESTI MATE RUN 11/ 28/ 2018
PRQJECT: NHPPR100- 243 ESTI MATE NO 0001 12:59: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0340 630-80359 Portabl e Message Sign Panel 42. 000 0. 000
DAY 0. 000 0. 00
160. 00000 0. 000 0. 00
0345 630-80360  Drum Channel i zi ng Device 150. 000 0. 000
EACH 29. 500 1,091. 50
37.00000 29. 500 1, 091. 50
0350 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 0. 000
EACH 0. 000 0. 00
43. 00000 0. 000 0. 00
0355 630-80370 Concrete Barrier (Tenporary) 60. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0360 630-80380 Traffic Cone 100. 000 0. 000
EACH 4. 000 16. 00
4. 00000 4.000 16. 00
0365 630-80392 St ackabl e Tubul ar Marker 30. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0370 630-85010 I npact Attenuator (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
4,870. 00000 0. 000 0. 00
0375 630-85041 Mobi | e Attenuator 7.000 0. 000
DAY 0. 000 0. 00
485. 00000 0. 000 0. 00
0380 641-10010 Initial Shotcrete Facing 136. 000 0. 000
SF 0. 000 0. 00
62. 00000 0. 000 0. 00
0385 700-70010 F/ A Mnor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

C20873
20873-BID
NHPPR100- 243

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 9
ESTI MATE RUN 11/ 28/ 2018

| TEM
DESCRI PTI ON

CAT NO0200

0390 700-70011

0395 700-70016

0400 700-70380

0405 700-70390

CAT NO0400

0410 620-00020

ROADWAY

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A Erosion Control

F/ A Wetl and Restoration & Repl acenent

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
0. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
1, 975. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

12:59: 23
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
2,038,701.00 $ 370,419.50% 370, 419. 50
0. 000
0. 250 493. 75
0. 250 493.75
1,975.00 % 493.75 % 493.75
2,040,676.00 % 370,913.25% 370,913.25



